
Preliminary Project Schedule

WBS TASKS START END

Working

Days[1]

1 Preliminary Phase 3/5/2018 12/3/2018 196

2 Preliminary Design 12/3/2018 6/28/2019 150

3 Obtaining Funding Sources (SRF & WIFIA) 7/20/2018 2/12/2019 148

4 Final Design 6/28/2019 2/12/2020 164

5 Plans & Specifications to KDHE for Review 6/28/2019 9/30/2019 67

6 Permits (Public Water Supply, NOI, DWR) 10/1/2019 3/2/2020 110

7 Bidding Phase 2/26/2020 3/31/2020 25

8 Notice of Award & Notice to Proceed 4/1/2020 4/30/2020 22

9 Construction Phase 4/1/2020 10/13/2021 401

[1]Excludes weekends
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